
MILLIE AND SEVERSON, IN CORPORA TED 
General Contractors 

State Contractors License No. 99031 

3601 Serpentine Drive 
P. 0. Box 3601 

Telephone (562) 493-3611 
Fax No. (562) 598-6871 

Los Alamitos, CA 90720-0399 

REPORT OF PROTECT MEETING MINUTES NO. 10 

Project: 
Place: 
Date: 
Present: 

Harbor Gateway /Lot 8 Development 
Jobsite 
February 16, 2005 
Stephane Wandel- Boeing Realty Corp. 
Mike Sajjadi - Overton Moore 
Scott Zachary - Haley & Aldrich 
Dave Harper, Charles Huang, Jon Severson- Millie and Severson, Inc. 

PROTECT MEETING MINUTES NO. 10 
10.1 Schedule Analysis: 

10.2 

10.3 

A. 

B. 

The GMP schedule per contract is based on a 198 day construction duration 

beginning on December 6, 2004 and ending on September 12, 2005. Delays 

which have occurred and will extend the contract completion date are as 

follows: / ~ \\, 

1. The new schedule dated December 13, 2004 shows the start date on l.;, Yf 
December 20, 2004 and a completion date on September 14, 2005 in.6).. 1 ~ 
which the (8) eight days of "Christmas Work Stoppage" was remov~. ~ 

New schedule dated January 18,2005 shows commencing date of J 
January 17, 2005 and completion date of October 12, 2005. .....~ 1 

~ \)" ,u : '\. 

Delays: Rain (January 28, 2005). ~)Y\ ()). .- L~~· rv .. 
Lack of inspections (February 3, 2005 to February 9, 2005). lr. 

Rain (February 11, 2005). 

2. 

Rain (February 18, 2005). ·. /\ t 
Current Schedule Impact Issues: 6) 'Vf vi/~ 

Interior footings at office area to commence after Haley & Aldrich is ,~ A A. 
substantial complete. / '\ j 

) ' 

Haley & Aldrich to start at NE of pad in order for Millie and Severson to pour / \ ._r) B. 

more slab areas. ,- ~ 

. i~ 
Iobsite Activities: . rr·v·.JI 
A. 

B. 

Flooding west of pad to reach~;~~ed moisture. 

Storm drain to commence on February 4, 2005 and to complete Phase 1 after 

rain stops. 

'\)~ ~~~~ 
7,/( 
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Project Meeting Minutes No. 10 
February 16, 2005 

10.4 Scott Z. requested to limit traffic on pad areas. 

10.5 Scott Z. indicated that the NE environmental enclosure slab may be thickened. 

10.6 Scott Z. requested Millie and Severson to provide and place base material for his rigs. 

Mike authorized. 

Forward from Meeting Minutes No.9- 2/9/05 
9.5 Boeing Realty Corp. onsite to discuss relocating the transformer pads. No resolution 

was reached. 
2/16/05 Transformer pads to be per plans. 

Forward from Meeting Minutes No.8- 2/2/05 
8.5 Scott Z. to provide cost of well cap damaged by Basin Consh·uction on February 16, 

2005. 

Forward from Meeting Minutes No.7 -1/26/05 
7.7 Mike asked Charles to confirm the FM approval process with the fire protection 

system. 
2/2/05 

2/9/05 
2/16/05 

General Underground to provide submittal package to FM Global at 

Woodland Hills, CA. 
Package messengered to FM Global on February 7, 2005. 
FM Global still reviewing. 

Forward from Meeting Minutes No. 12-1/5/05 
4.6 Stephane and Mike to meet regarding getting the City required art work design 

started. 
1/12/05 
2/2/05 
2/16/05 

Initial meeting held on January 5, 2005. 
Mike requested to have lobby floor tiles to be on-hold. 
Tiles to be on-hold until expires. 

4.10 Stephane noted that Boeing Realty wants to review all submittals related to the lobby 

railing system being provided by Craneveyor. 
2/16/05 Shop drawings sent to Stephane on February 18, 2005. 

Safety: 

a. Incident/ Accident: 

1. Basin construction damaged VEW-14 vapor extraction well on January 20, 

2005. Haley & Aldrich and Dennis Carlson was notified immediately and 

secured. 

b. Millie and Severson Safety Meetings Held: 

1. January 18, 2005. 

2. February 2, 2005. 
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Project Meeting Minutes No. 10 
February 16, 2005 

Continued ... 

3. February 8, 2005. 

c. Issues: None at this time. 

Unless written modification is submitted within seven (7) days, the above conference report 

shall be deemed correct and so filed. CHANGES IN THE SCOPE OF WORK WILL NOT BE 

STARTED UNTIL THE SUPERINTENDENT RECEIVES THE OWNER'S FIELD ORDER. 

cc: Dennis Carlson, Mario Stavale- Boeing Corp. 

e-mail: 

Insik Chang, Bob Jacob- HPA 
Eliseo Ochoa- Tait & Associates 
Mick MacArthur - Millie and Severson, Inc. 

Dennis Carlson- (dennis.Carlson@boeing.com) 

Mario Stavale - (salvatore.m.stavale@boeing.com) 

Bob Jacob- (bob@hparchs.com) 

Insik Chang- (insik@hparchs.com) 

Eliseo Ochoa - ( eochoa@tait.com) 

Patrick Keddington - (pkeddington@haleyaldrich.com) 

Stephane Wandel- (stephane.m.wandel@boeing.com) 

Scott Zachary- (spz@haleyaldrich.com) 

Mike Sajjadi- (msajjadi@omprop.com) 
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MILLIE and SEVERSON, INCORPORATED 

RFI Log for BOEING-HARBOR GATEWAY 
21-Feb-05 

--- -- -- ----------~- -- --- ~-- -- - ~ - -------- -~ ----------------------- --·------------ -- -------- ------- ----· -----
-- ------ -· --- -- -· --·- ------ ---------------- - -------------·- ·-·------- ·-----· -----

MIS Vendor Name Issue Stopped Work Process Required Response Bulletin ID 
RFINo 

--··----~--------- - ·-
------ -------· - -------

001 GEO-MEMBRANE No 12/14/04 12/16/04 12/15/04 

002 GEO-MEMBRANE No 12/14/04 12/16/04 12/14/04 

003 GEOTEXTILE/GEOMEMBRANE No 12/20/04 12/21/04 12/21/04 

004 CANYON REBAR 4" RECESS AT KNOX OUT PANEL No 12/28/04 1/4/05 1/3/05 

005 TRAFFIC LOADING REQUIREMENT No 12/28/04 1/13/05 

006 FLO- GARDS FOR DRAINS AT OFFICE No 1/6/05 1/14/05 1/5/05 007 

007 FOOTING AT LINE 11 AT MEZZANINE STAIR No 1/7/05 1/12/05 1/6/05 005 

008 INTERIOR FOOTING FOR MEZZANINE No 1/7/05 1/12/05 1/6/05 006 

009 B.D.B. ELEC/INC. LIGHT FIXTURES (FX-3) No 1/18/05 2/8/05 

009.1 B.D.B. ELEC/INC. VOID PER CHARLES 1/19/05 No 1/19/05 2/8/05 

010 PANELIZED STRUCTURES I PANELIZED ROOF - VULCRAFT RFI No 1/18/05 1/21/05 1/19/05 

011 HALLIN AND HERRERA, INC ERECTION PAD FOR SITE WALLS No 1/26/05 1/28/05 1/28/05 

012 FML LININGS, INC. SLOPE CUT AT COLUMN FOOTINGS, DETAIL 4/1 No 2/11/05 2/18/05 

013 HALLIN AND HERRERA, INC CHAMFER AT KNOCKOUT WINDOWS A3.3 No 1/28/05 2/4/05 2/9/05 

014 HALLIN AND HERRERA, INC PANEL ELEVATION ON A3.1 No 1/28/05 2/4/05 2/8/05 

015 HALLIN AND HERRERA, INC PANEL JOINTS ON A3.1 No 1/28/05 2/4/05 2/8/05 

016 CRANEVEYOR CORP. LOBBY STAIR RAILS No 1/31/05 2/3/05 2/8/05 

018 HALLIN AND HERRERA, INC ELECTRICAUPUMP ROOM A2.2 DETAIL C No 2/1/05 2!8105 2/9/05 

ttl 
019 RUCKER TILE GROUT FOR LIMESTONE No 2/11/05 2/15/05 

0 
m 
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MIS 
RFINo 

020 

Vendor Name 

KIRKER GLASS, INC. 

Issue Stopped Work 

PERFORMANCE REQUIREMENT FOR STOREFRONTS No 

Process Required Response Bulletin ID 

---- ------------- ---

2/11/05 2/16/05 
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Millie and Severson, Incorporated 

Submittal Log for: BOEING-HARBOR GATEWAY KEY: SD =Shop Drawings A= Approved As Noted 

I'D = l'roduct Data R = Revise and Resubmit (Rejected) 

MD = Mix Designs P =Pending 

21-Feb-05 
s =Samples C =Closed 

AIR= Partially Approved/Partially Rejected 

Trade Seq. Rev. Spec Subcontractor Submittal Description Location DateRequired ~ubmitted Returned Back to Sub Status 

036 001 0 ARCHITECTURA SD: DOORS, FRAMES & HARDWARE 12/20/2004 1/4/2005 1/7/2005 A 

064 002 0 HALLIN AND HE PD: WET CURE BLANKET 
12/23/2004 1/5/2005 1114/2005 A 

064 003 0 HALLIN AND HE PD: BOND BREAKER 
12/23/2004 1/5/2005 1114/2005 A 

020 004 0 RUCKER TILE S: DALTILE L-712 LIMESTONE, 
12/27/2004 1114/2005 A 

JURASTONE GRAY-BLUE 

005 005 0 CALCON STEEL SD: ANCHOR BOLT, TEMPLATES, 
12/27/2004 1/4/2005 116/2005 A 

EMBED, LEDGERS 

014 006 0 FML LININGS, IN S: GEOTEXTILE 
1/14/2005 I/21/2005 1124/2005 A 

014 007 0 FML LININGS, IN S: GEOMEMBRANE HOPE 
11I4/2005 1121/2005 1/24/2005 A 

014 008 0 FML LININGS, IN PD: PRODUCT DATA & INSTALLATION 
1114/2005 1121/2005 1124/2005 A 

METHOD 

023 009 0 KIRKER GLASS, I PD: ARCADIA HARDWARE 
12/28/2004 1/5/2005 1121/2005 A 

064 010 0 HALLIN AND HE PD: MIX DESIGN #1224- FOOTINGS 
12/29/2004 12/30/2004 114/2005 A 

064 011 0 HALLIN AND HE PD: MIX DESIGN #46972 -BUILDING 
12/29/2004 12/30/2004 1/4/2005 A 

SLAB 

064 012 0 HALLIN AND HE PD: MIX DESIGN #62131- TILT-UP 
12/29/2004 12/30/2004 1/4/2005 A 

BUILDING PANELS 

064 013 0 HALLIN AND HE PD: MIX DESIGN #1227- TILT-UP 
12/29/2004 12/30/2004 114/2005 A 

SCREEN WALLS 

064 014 0 HALLIN AND HE PD: MIX DESIGN #1226- TRUDE APRON 
12/29/2004 12/30/2004 114/2005 A 

064 015 0 HALLIN AND HE PD: MIX DESIGN #RS250-P41- GROUT 
12/29/2004 12/30/2004 114/2005 A 

UNDER PANELS 

020 016 0 RUCKER TILE PD: EPOXY, GROUT, WATERPROOF 
12/30/2004 1110/2005 1114/2005 A 

ttl MEMBRANE FOR CERAMIC TILE. 

0 
m 035 017 0 GENERAL UNDE SD: fiRE PROTECTION PLANS. 

1112/2005 A 

I 
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Trade Seq. Rev. Spec Subcontractor Submittal Description Location DateRequired ~ubmitted Returned Back to Sub Status 

005 018 0 DIV. 5 CALCON STEEL SO: STEEL SHOP ORA WINGS - 1/24/05 1/13/2005 1/27/2005 A 

SUBMITTAL #2 (ERECTION, COLUMN, 
BEAM, ANGLE BRACE, LADDER AND 
TRASH GATE - TOTAL OF 48 SHEETS). 

034 019 0 K & S AIR CONDI PD: HVAC PRODUCT DATA (HP, 1/28/05 1114/2005 1129/2005 2/3/2005 R 

EXHAUST FAN, AIR DIST., FIRE 
DAMPERS, AIR BALANCE). 

034 019 I K & S AIR CONDI PD: HV AC SUBMITTAL 2/8/2005 2/2112005 c 

034 019 2 K & S AIR CONDI PD: CARRIER HV AC 2/14/2005 p 

070 020 0 G.M.A. CONSTRU SD: TRUSS JOIST SHOP DRAWINGS 1117/2005 1/24/2005 1/27/2005 A 

070 021 0 G.M.A. CONSTRU PD: TRUSS JOIST PRODUCT DATA 1/17/2005 1/24/2005 1127/2005 A 

012 022 0 ACRALIGHT PD: SKYLIGHTS 2/11/2005 p 

030 023 0 B.D.B. ELEC/INC. PD: SWITCHGEAR PRODUCT DATA. 1/27/05 1118/2005 1/3112005 R 

030 024 0 B.D.B. ELEC/INC. PD: LIGHT FIXTURE PRODUCT DATA. 1/27/05 III 8/2005 1/31/2005 R 

035A 025 0 NATIONAL FAIL- SO: FIRE ALARM PLANS 1/21/2005 p 

050 026 0 WEST COAST DO SD: ROLL UP DOOR 1/24/2005 1/27/2005 1/27/2005 A 

101 027 0 DOCK PROS INC PD: DOCK BUMPERS 112512005 21112005 2/4/2005 A 

021 028 0 SANDERS& WO S: FRAZEE- SNOW BALLET 1/25/2005 1128/2005 1/28/2005 A 

021 029 0 SANDERS&WO S: FRAZEE- COAST POINTE 112512005 1/28/2005 1128/2005 A 

021 030 0 SANDERS&WO S: FRAZEE - BALSAM BASH 112512005 1/28/2005 1128/2005 A 

021 031 0 SANDERS& WO S: FRAZEE- MUSHROOM BASKET 1/25/2005 1/28/2005 1/28/2005 A 

021 032 0 SANDERS&WO S: FRAZEE- WILD CAT 1/25/2005 1/28/2005 1/28/2005 A 

029 033 0 GLOBAL STEEL P PO: TOILET PARTITIONS 1/28/2005 2/2112005 R 

029 033 1 GLOBAL STEEL P PD: TOILET PARTITIONS 2/11/2005 p 

029 034 0 GLOBAL STEEL P PD: TOILET ACCESSORIES 1/28/2005 2/1/2005 2/3/2005 A 

029 035 0 GLOBAL STEEL P PD: TOILET PARTITION COLOR CHART 1/28/2005 2/21/2005 R 

029 035 I GLOBAL STEEL P PO: PLASTIC LAMINATE COLOR CHART 2/11/2005 p 

ttl 
0 032 036 0 AMERICAN CON 2/2/2005 2/14/2005 2/16/2005 A 
m PD: PLUMBING FIXTURES 
I 

(") 
036 en 037 0 ARCH!TECTURA S: CLEAR WHITE BIRCH WOOD 2/2/2005 217/2005 2/7/2005 A 

I 
0 
0 
CD 
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Trade Seq. 

035 038 

035 039 

035 040 

035 041 

035 042 

040 043 

013 044 

090 045 

090 046 

090 047 

006 048 

006 049 

Rev. Spec Subcontractor 

0 GENERAL UNDE 

0 GENERAL UNDE 

0 GENERAL UNDE 

0 GENERAL UNDE 

0 GENERALUNDE 

0 P ANELIZED STR 

0 AAA ROOFING B 

0 UNIVERSAL MET 

0 UNIVERSAL MET 

0 UNIVERSAL MET 

0 CRANEVEYOR C 

0 CRANEVEYOR C 

Submittal Description Location DateRequired ~ubmitted Returned Back to Sub Status 

SD: FIRE PROTECTION PLANS 21712005 p 

(COMPLETE) 

PD: HYDRAULIC CALCULATIONS - 2/7/2005 p 

AREA 1 

PD: HYDRAULIC CALCULATIONS - 21712005 p 

AREA2 

PD: PRODUCT SUBMITIAL 2/7/2005 p 

PD: FIRE PUMP SUBMITTAL 21712005 p 

SD: PANELIZED ROOF SHOP ORA WINGS 2/8/2005 2/17/2005 2/17/2005 A 

PD: ROOFING SUBMITIAL 2/11/2005 p 

S: MONTEREY CARPET BUKHARA 2/11/2005 p 

COLOR 1080 Z63 

S: ARMSTRONG SHEET VINYL 2/11/2005 p 

MEDIPOINT COLOR #87704 

S: VPI WALL BASE COLOR 14 2/11/2005 p 

SD: HANDRAIL SHOP ORA WINGS 2/18/2005 p 

S: ALUMINUM HANDRAIL SAMPLE 2/18/2005 p 
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